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JOB 16441-2R DAILY REPORT D.O. 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 33 

Q-S.C. JOECOSENTINO DATE: 11/09/94 
R.M. M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny, Partly Cloudy TEMPERATURE: 65 

WORK PERFORMED TODAY BY OHM: 
* Drum shredding operations today yield 366 drums plus the 10 from day previous= 376 total. 
* Constructed top for the bulking chamber, (holding tank). 

SUBCONTRACTOR SERVICES PERFORMED: 
* Schiavone-Bonomo Corp. delivers a 20 yard roll off container for the shredded drums, Mike 
Cerreta (owner) visits job site to review the metal being placed inside the can. Discussions 
with him ensure that a roll off container to stand by for use may be possible. 

EXCEPTIONS / UNUSUAL CONDITIONS: 
* Evaluation of the time spent to remove drums that clogged hopper, lunch, breaks and to move 
roll off forward equals approximate 123 min. or 2.05 hrs. (down). Starting time was 0845 hrs. 
completing the day at 1700 hrs. = 7hrs. & 45min. of operational time, subtract the 2.05 hrs. from 
this time as "down time", which now equaits to 5 hrs. & 40 min. actual running time of the shredde 
in conclusion the average drums per hour run equals 68 drums/ hr. 
CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM OSC: 

DOCUMENTS SUBMITTED: 

MEETINGS HELD. SUBJECT MATTER. DIRECTION AND OR DECISIONS: 
* Conversations with WADCO's Represenitive Harold Saconik, regarding the de-heading 
operation of the acid pack drums. WADCO wishes to place his personnel on site to de-head the 
drums then remove. NOTE: Meeting is established for Monday 11/14/94 @ 0930 hrs. on site 
COMMENTS: 
* O.S.C. authorizes new start time of 0700 hrs. Crew further authorized to work until 1700 hrs. 
today incurring 9.5 hrs. total. 
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JOB 16441-2R 

Drum Progress Drums Shredded 
M 10/31 
T 11/01 

W 11/02 
T 11/03 
F 11/04 
M 11/07 
T 11/08 10 

W 11/09 366 
Total 376 

DAILY REPORT 

Poly Liners Removed 
38 

105 

93 
57 

119 

412 

D.O. 2001-02-039 

Steel Removed 

8.08 ton 
8.08 ton 

Drum Progress | 

•» Drums Shredded 
® Poly Liners Removed 
ra Steel Removed 

M10/31 W11/02 F11/04 T11/08 Total 
T11/01 T11/03 M11/07 W11/09 

X-AxIs 

NOTE: The first roll off container weighed in at 18,100 lbs. Using 2,240 as a long ton calculation. 
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